
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 021                
  Date: 2014-09-16  
  Day:  Tuesday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: mostly cloudy Noon: some rain 3:00 pm:  mostly cloudy 

 Temperature:   7:30 am:   48° Noon: 60° 3:00 pm:  63°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

0 

8 

2 

0 

0 

9 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

 
   2 0 9 11 

 
Total:        

 
 

DAILY REPORT 

Activities Today: 

1) GVW is in the process of demolishing the inside face of the exterior basement walls and ceilings. 

2) The carpenters finished installing the wood blocking on the south wing water table and started on the north wing. 

3) Demo continued inside the first floor - north wing with removal of the ceilings. 

4) A portion of the soffit and gutter on the east (front) elevation was removed (progress was interrupted due to large hornet 

nest). 

 

 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the hallway in the basement. 

 

Photo showing demolition of the underside of 

the stairs on the south side of the lobby leading 

to the basement. 

 

Photo showing demolished basement. 

 

Photo showing ceiling removed from the first 

floor, north wing. 



 

Photo showing workman removing the gutter 

and soffit at the front of the building. 

 

Photo showing a carpenter removing the 

existing water table blocking and prepping for 

installation of new blocking. 

 

Photo showing blocking installation completed 

on the south wing. 

 


